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SECTION 65 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER-02-39

RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

SUMMARY AND CONCLUSIONS

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds allocated for the construction phase of local
grant projects are available for contract award for a period of 12 months from the date of allocation.
The guidelines further stipulate that the Commission may approve waivers to the contract award
deadlines one time only for up to 20 months in accordance with Section 14529.8 of the Government
Code.

The Commission allocated $4,636,000 on December 12, 2001 for the Reconfigure Victory
Blvd./Burbank Blvd. project in the City of Burbank (PPNO 2368).  The city will be unable to award
the contract by the deadline of December 11, 2002 and therefore requests an extension of 20 months
for a new deadline of August 11, 2004.  The attachment shows the detail of the project and the delay
that resulted in the extension request. The project sponsor requests the extension and the planning
agency concurs.

Attachment



Time Extension/Waiver – Contract Award
Item 2.8b.(1) – Local Streets and Roads Projects

Program Year 2002/2003

October 3, 2002 Page 1 of 1

Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
Total

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
1 City of Burbank

Los Angeles

PPNO: 2368
Reconfigure Victory Blvd. /
Burbank Blvd. – Phase III

$0
$0
$0
$4,636
$4,636

20 months

08/11/2004

Support – meets STIP guidelines

Phase III of the Burbank Blvd. / Victory Blvd. Intersection Realignment project was originally designed to widen the
Burbank Blvd. Overpass from Burbank Blvd. / Victory Blvd. intersection to the I-5 Freeway southbound off-ramp,
encroaching into Caltrans’ right of way.  During final review of PS&E for Phase III, Caltrans’ Office of Project Planning
and Development required the City to widen the north side of Burbank Blvd. further east, between the southbound I-5 on
and off-ramps to comply with Caltrans standards.  As a result of this additional widening, the District’s Office of
Environmental Engineering required additional environmental studies, and investigation and mitigation of any lead
contamination in soil to be disturbed by this increased scope of work.

The City’s civil, structural and traffic consultants need additional time to incorporate the increased scope of work into
PS&E for Phase III.  In addition, the Design Exception for the project is also required to address the issue of non-standard
shoulder widths.  As a result, Caltrans staff will need more time for the PS&E review and approval.  The combination of
these factors has delayed finalizing the project, and the City is concerned that there may be additional, unanticipated review
comments from Caltrans.

Due to the delay, the City is requesting the maximum 20-month extension for award of the construction contract.


